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Regional North Coast Railroad; Sub-paragraph (g) local match. 
   
($ X 1,000) 
Estimated Project Cost: $10,400 TCRP Funds covered by the application: $50 
Total TCRP Funds Available: $1,800 Phases(s) covered in application: 1 
Lead Agency: North Coast 

Railroad 
Authority (NCRA) 

Implementing Agency: NCRA 

   
TCRP allocations approved (as of March 1, 2002): $0  for Phase(s): N/A 
Advance approved: $0     for Phase(s): N/A 
   
 
Project Summary:  Provide funds necessary to match ISTEA funding that will be used to upgrade the track to 
FRA Class II and Class III Standards between Lombard and Willits. 

 
 
Prior TCRP Action:  
Original application was approved on September 28, 2000 (Resolution TA-00-01). 
$50,000 of TCRP funds allocated to PA&ED expired September 2005. 
 
Status of Conditions:  The condition set forth under Resolution TA-01-18 regarding administrative and debt 
reduction cost has been met.  
 
The following condition was set forth under Resolution TA-01-08, and reiterated in Resolution TAA-01-07:  
• Prior to an allocation of funds for right of way acquisition and construction NCRA shall demonstrate 

environmental approval for proposed capital improvements. 
 
The following condition was set forth under Resolution TAA-02-03: 
• “with the possible exception of funding for work to be completed under Government Code section 14556.50, 

subparagraph (e) – environmental remediation projects, no additional TCR Program funds shall be allocated 
to the NCRA until such time as the NCRA demonstrates to the Commission that the outstanding issues with 
the current common carrier rail operator have been resolved to allow the resumption of service by the current 
common carrier or by another common carrier operating pursuant to all appropriate state and federal statutes, 
codes, and regulations.” 

 
Discussion/Issues:   
$50,000 to match ISTEA demo funds.  These funds will be used for preliminary engineering for improving (Phase 
1 – CSW) the entire corridor. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Consultant developed environmental clearance and permit 

acquisition
10/00 3/01 $300

2 Plans, Specifications & Estimates 10/00 3/01 $1,000
4 Construct Improvements 4/01 12/04 $9,100

Total: $10,400

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $50 $50
Proposed $180 $1,570 $1,750

Committed $250 $820 $7,530 $8,600

Committed $300 $820 $7,530 $8,650
Proposed $180 $1,570 $1,750

Totals: $300 $1,000 $9,100 $10,400

Totals:

TCRP State

ISTEA Federal


